
SUMTER COUNTY BOARD OF COMMISSIONERS 
EXECUTIVE SUMMARY 

 
SUBJECT: Contract Change Order 8 for Emmett Sapp Builders Inc for TVSCSC 
REQUESTED ACTION: Approve 
 
  Work Session (Report Only) DATE OF MEETING: 2/8/2011 
  Regular Meeting  Special Meeting  
    
CONTRACT:  N/A Vendor/Entity:  Emmett Sapp Builders 
 Effective Date: 12/8/2009 Termination Date:  12/31/2010 
 Managing Division / Dept:  Facilities Development and Maintenance 
 
BUDGET IMPACT: -$12,048.80 

 Annual FUNDING SOURCE: Capital Outlay Construction Fund 
 Capital EXPENDITURE ACCOUNT: 307-010-511-6506 
 N/A  

 

HISTORY/FACTS/ISSUES: 
This contract change reflects the following modifications to the scope of work, #126-smoke dampers at 
VoIP, #127-flag pole enclosures, #132-video cameras, #136-fencing, #139-millwork, #140-door 
hardware, #143&144-additional fire sprinkler heads, #145-signage, #146-cameras at teen zone, #151-
ATM, #153-window treatment, #155-library millwork, #160-security items, #162 & 163- credit for 
ODP's and radio system, #165-additional fire alarm devices. 
 

 

 


